

TACs	ICBMAC	SIKIC	OVERSIGHT COMMITTEE	2020-2021 WORK PLANNING CYCLE
OSM GOVERNANCE MEETING SCHEDULE				
NOVEMBER 2019	18 November – TBM Data Integration Workshop (full-day, Calgary)			
	21 November - joint meeting of SIKIC and ICBMAC (full day, Fort McMurray)			
	22 November – joint meeting of OC and SIKIC (full day, Fort McMurray)			
	26 November – meeting of the Groundwater TAC (teleconference)			
	26 November – meeting of the Terrestrial Biological Monitoring TAC (teleconference)			
	27 November – meeting of the Wetlands TAC (teleconference)			
	27 November – meeting of the Air & Deposition TAC (teleconference)			
	28 November – meeting of the Surface Water TAC (teleconference)			
	28 November – meeting of the Data Management, Integrated Analytics and Cumulative Effects TAC (teleconference)			
DECEMBER 2019	2 December – meetings of SIKIC/TAC Leads and Support to TAC Leads, and SIKIC/Project Leads (teleconference)*			
	4 December – meeting of ICBMAC (teleconference)			
	5-6 December – Terrestrial Biological Monitoring Design Workshop (full-day, Calgary)			
	10 December – joint meeting of OC and SIKIC (teleconference)			
	17 December – joint meeting of SIKIC, OC, and TACs (full-day, Calgary)*			
JANUARY 2020	20 January – meeting of SIKIC (teleconference)			
	22 January – Work plan submission deadline**			
	23-24 January – meeting of OC (full-day, Edmonton)			
	23-27 January – OSM Science Secretariat / Program Office preparation of work plan materials			
	28 January-4 February – TAC review of work plans			
FEBRUARY 2020	5-10 February – OSM Science Secretariat / Program Office preparation of work plan materials			
	11 February – Work plans materials to SIKIC and ICBMAC			
	25-26 February – joint meeting of SIKIC and ICBMAC (full-day, Calgary)			
MARCH 2020	3 March – Work plan materials to OC			
	17 March – meeting of OC (full-day, Calgary)			

*Guidance for the 2020-2021 work planning process will be provided at these meetings, with all supporting documents provided to TACs and Project Leads.

**Guidance for the format and submission of 2020-2021 work plans will be provided to TACs and Project Leads.